
TCR Program – Application Approval Project #16.1 – August 2003 
  
Contra Costa Route 4; construct one or more phases of improvements to widen freeway to eight 

lanes from Railroad through Loveridge Road, including two high-occupancy vehicle 
lanes, and to six or more lanes from east of Loveridge Road through Hillcrest. 

               
($ X 1,000) 
Estimated Project Cost: $100,000 TCRP Funds Approved to Date: $25,000 
TCRP Funds – Sub-Project: $25,000 Phases(s) Approved: All 
TCRP Funds for Project #16 $39,000   
Lead Agency: Contra Costa 

Transportation 
Authority 

Implementing Agency: Same 

   
TCRP Allocations Approved to Date: $25,000  for Phase(s): 3,4 
Advance Approved: $9,000     for Phase(s): 3 
   
 
Project Summary:  The overall 
project is to widen State Route 4 
from Railroad Avenue to 
Somersville.  The project will be 
accomplished in two usable sub-
projects: 
 
• Sub-Project #16.1 

(Segment 1) – State Route 
4 will be widened from 4 
lanes to 8 lanes between 1.4 
kilometers west of Railroad 
Avenue to Loveridge Road, 
including 2 high occupancy 
vehicle lanes and preserve 
the median for future BART 
service.  The Railroad 
Avenue interchange will be 
rebuilt as well as the Harbor Street overcrossing.  This segment is being constructed in stages and the early 
stages are completed (Total Project = $100,000,000, including $25,000,000 TCRP and $75,000,000 from 
other sources). 

 
• Sub-Project #16.2 (Segment 2) – Loveridge Road interchange will be reconstructed to accommodate State 

Route 4 widening from 4 lanes to 8 lanes including 2 HOV lanes and a median for future BART service.  Six-
lane widening in the median will continue from Loveridge Road to Somersville Road (Total Project = 
$71,600,000, including $14,000,000 TCRP and $57,600,000 from other sources). 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental: Neg Dec, FONSI 6/99 2/01 $1,000
2 PS&E 7/00 3/03 $5,000
3 Right of way acquisition, loss of good will, relocation 

assistance, etc.
12/00 6/03 $42,000

4 Construction contracts & engineering, etc. 11/01 5/06 $52,000
Total: $100,000

Project 
Location 
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Prior TCRP Action: 
• Original application was approved on December 5, 2000 (TA-00-03) for $39,000,000 for all Phases of 

Segments 1 and 2. 
• An application amendment was approved on May 2, 2001 (TAA-01-03).  This amendment updated the 

project schedule by updating the start date for Phase 4 from July 2001 to August 2001. 
• A minor amendment was approved on February 7, 2002 for Segment 1 based on the October 2001 

Progress Report.  This amendment extended Phase 3 completion from December 2001 to August 2002 
and extended Phase 4 completion from February 2004 to March 2005.  The amendment updated the start 
date for phase 4 from August 2001 to November 2001.  The funding plan was updated for Phase 3.  The 
phase increased from $30,500,000 to $33,000,000.  The increase was funded with Measure C funds.  
The increase and schedule delay was to coordinate construction with other projects within the City of 
Pittsburg.  

• A minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report.  The 
amendment extended the completion of Phase 1 from December 2000 to February 2001, extended the 
completion of Phase 2 from April 2002 to December 2002, and extended the completion of Phase 3 from 
August 2002 to December 2002. The funding plan was updated for Phase 3 and Phase 4.  The Phase 3 
increased from $33,000,000 to $36,300,000 and Phase 4 increased from $49,700,000 to $52,500,000.  
The increase was funded with Measure C funds.  The Phase 3 cost increase was the result of appraised 
values being higher than originally estimated.  Phase 4 increase was due to updated cost estimate 
provided with the interim design documents.  The schedule delay for Phase 3 allowed additional time for 
commercial properties to find replacement sites.  

• An application amendment was approved on August 14, 2003 (TAA-03-07).  This amendment extended 
the completion of Phase 2 from December 2002 to March 2003, extended the completion of Phase 3 from 
December 2002 to June 2003, and extended the completion of Phase 4 from March 2005 to May 2006.  
The funding plan was updated to reflect the increased project cost funded from Measure funds. The 
schedule reflects the actual RTL (ready to list) date and when right-of-way certification was received for 
the HOV widening of Route 4.  The HOV widening is the third and last construction project within this sub-
project.  The frontage road realignment and Harbor Road Overcrossing have been completed.  The 
project required additional time to complete the PS&E review between Contra Costa Transportation 
Authority and the California Department of Transportation.  The widening project caused the acquisition 
and relocation of several businesses.  Some businesses are relocating on site while others are relocating 
to other locations in the localized area.  While some businesses were able to meet the ambitious project 
delivery schedule, others had difficulty securing new arrangements.  The project total cost increase is 
mainly due to increased right-of-way costs.  The actual acquisition cost for several parcels with operating 
businesses in particular, was higher than originally estimated. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $18,500 $6,500 $25,000
Proposed

Committed $5,000 $5,000
Proposed

Committed $2,000 $22,700 $24,700
Proposed

Committed $7,700 $7,700
Proposed

Committed $1,000 $5,000 $21,500 $8,100 $35,600
Proposed

Committed  $2,000 $2,000
Proposed  

Committed $1,000 $5,000 $42,000 $52,000 $100,000
Proposed

Totals: $1,000 $5,000 $42,000 $52,000 $100,000

Totals:

MeasureMeasure C

ECCRFFA Local

STIP-RIP State

Demo Federal

TCRP State

STIP-IIP State
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Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  Environmental and Regional Transportation Plan documentation is 
on file.  Environmental document approved by CTC in March 2001 under Resolution E-01-23. 


